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Project Update

* Design Drivers

« Schedule
 Permit Coordination / Changes

 The Riverfront Design



Design Drivers

Maintenance & Repair

Maintain water elevation up-river
Armor & revegetate banks
Repair eroded areas

Cover & protect exposed S.S.
Reduce vandalism

Economic / Workforce Development

Improve ‘quality of life’ & millennial
retention

Expand City’s useable greenspace
Increase tourism

Ecology
« Restore sediment transportation
 Restore fish passage
« Remove invasive plant species
« Strengthen local conservation efforts

Connections

« Connect People Trall

* Provide access to the river
Compelling Attractions

* Improve in-river recreation

* Provide gathering spaces along east
bank

Captivating Appearance
* |mprove aesthetics of City’s front door h



Permitting Schedule

FINALIZE PERMIT / COMPLETE
COMPLETE WETLAND DESIGN DEVELOPMENT DNR/USACE/IDEM PERMIT
INVESTIGATION DRAWINGS APPLICATONS RECEIVE APPROVALS
" " - -

WETLAND OBTAIN WETLAND SUBMIT ALL PERMIT
JURISDICTIONAL JURISDICTIONAL APPLICATIONS
DETERMINATION DETERMINATION

SUBMITTAL TO USACE



Overall Schedule

RIVERFRONT CONCEPT PLAN DESIGN DEVELOPMENT BIDDING

[ | |
SCHEMATIC DESIGN CONSTRUCTION DOCUMENTS CONSTRUCTION




Agency Requested Modifications

Modification #1
« Incorporated fish passage channel
« Moved trail above ordinary high water mark

« Eliminated mid-river universal access point
Modification #2

« Moved trail towards top of bank

« Provided riparian habitat corridor along river bank
Modification #3

* |ncorporate rock arch ramp structure

« Reduced amount of grout required in the structure
Modification #4

« Modified rock arch ramp to accommodate boat passage
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